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G. H. Sanders, RL	

0057880
Acting Assistant Manager Central Plateau	 372-1766

Class of Change
I - Signatories	 FX 1 11 — Executive Manager	 f I III - Project Mana er

Change Title

Modify Tri-Party Agreement Milestone Series M-015 in Accordance with the Central Plateau Agreement In Princi le
Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for the U.S. Department of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Study (RI/FS) Work Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 (T ri-Party Agreement Milestone M-013); complete all 200
Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by December 31,
2008 (Tri-Party Agreement Major Milestone M-015-00C); complete the remedial actions for all non-Tank Farm Operable Units by
September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post Closure
Plans for all Resource Conservation and Recove ry Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by
February 28, 2004.

USDOE, the U.S. Environmental Protection Agency (EPA), and the State of Washington, Department of Ecology (Ecology)
(parties) have completed negotiations to modify the schedule for completion of non-Tank Farm Remedial Investigations/Remedial
Actions in the Central Plateau. These negotiations were conducted in accordance with the Tri-Pa rty Agreement and the pa rties have
provided the stakeholders/public the opportunity to review the p roposed changes prior to approval. The pa rties have agreed to a
strategy for timely waste site remediation of the non-Tank Farm RCRA corrective actions and Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau. The parties have
set the schedule for submittal of the RCRA TSD Closure/Post Closure Plans (M-020 se ries milestones). The schedule is
coordinated with the FS submittal date and activities (M-015 series milestones). The M-015 and M-020 series milestones, while
coordinated, remain independently enforceable.

The parties signed an Agreement in Principle (AIP) that called for the agencies to complete negotiations and sign a Tentative
Agreement by January 31, 2002, and committed the parties to complete public comment/review and agency approval no later than
June 5, 2002.

Continued on Pa es 2 throw h 4
Impact of Change
Clarifications, consolidation, and deletions of existing TPA milestones/target dates and adds two milestones supporting the
200-PW-2 OU RUFS and one milestone to submit a Proposed Plan for a remedial action(s) at high-risk waste site(s). Maintains
same timetable to complete remedial investigation and	 bility studies.
Affected Documents
The Tri-Party Agreement Action Plan — Appendix D, as amended, and Hanford site inte rnal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control doc fients; Project Management Plans; and if appropriate, LDR Repo rt requirements).
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Tri-Party Agreement M-015 milestone series identifies the schedules from approved workplans for accomplishing the necessary RUFS
work to complete 200 Area non-Tank Farm past-practice pre-Record of Decision (ROD) waste site investigations by
December 31, 2008 (M-15-OOC). The 200 Areas Remedial Investigation/Feasibili ty Study Implementation Plan — Environmental
Restoration Program, DOEIRL-98-28, Rev. 0, established an approach for investigating the waste sites. Under this plan,
approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn were grouped into 9 major
waste categories (e.g., process waste, landfills). Each of the 23 OUs were scheduled in the Tri-Party Agreement to have work plans
developed under the M-013 milestone Series. One OU was included in the 100 Area Remaining Sites Record of Decision. For the
remaining operable units, the three agencies have jointly developed an improved approach to the remedial investigations and
subsequent remediation of the waste sites based on lessons learned from Hanford's 100 and 300 Areas.

The revised investigation approach is to evaluate one or more OUs in a single RM. This reduces the number of work plans, remedial
investigation reports, and feasibility studies from 22 to 12. The revised approach is able to collect data necessary to adequately
characterize the site and evaluate effective remedial alternatives. Under this approach, all of the RCRA TSDs identified in the M -020
series milestones will be sampled to comply with RCRA Closure/Post Closure requirements. These improvements will be incorporated
into a revision of the 200 Areas Remedial Investigation3Feasibility Study Implementation Plan — Environmental Restoration Program,
DO&RL-98-28, Rev. 0. Of the 12 RI/FS, 5 have approved work plans and 4 are in the final stages of the approval process. All
completed work plans will be revised to reflect OU consolidation.

RI/F Grou In	 f	 s a or Waste Category

200-CW-1 Gable MountainB-Pond &
Ditch Cooling Water Grou *

Steam Condensate, Cooling Water
and Chemical Sewer Waste
SGCW/CSW

200-TW-1 Scavenged Waste Groun Tanks/Scaveneed Waste

2	 -TW-2 Tank Waste Group anks/Scaven ed Waste
200-PW-5 Fission Product-Rich Process
Waste GrouD

Process Condensate and Process
Waste	 C&PW

200-CW-5 U Pond/L-Ditches Cooling Water
Group SG W/CSW
200-CW-2 S-Ponds/Ditches Cooling Water
Group SC/CW/C W
200-CW-4 T-Ponds/Ditches Cooling Water
Group SC/CW/CSW
200-SC-1 Steam Condensate Grou SGCW/CSW

200-CS-1 Chemical Sewer Grouv SGCW/CSW

200-PW-2 Uranium-rich	 rocesss Waste Group P &PW
200-PW-4 General Process Waste Grou PC&PW
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R11FS Grou ins! of OUS or Waste Cate o ry

200-PW-1 Plutonium/Organic-Rich Process
Waste Group C&PW

200-PW-3 Organic-rich Process Waste Group &PW

200-PW-6 Plutonium Process Waste Grout) PC&PW

200-LW-1 300 Areas Chemical Laboratory
Waste Group

Chemical Laboratory Waste
CLW

200-LW-2 200 Areas Chemical Laboratory
Waste Grouri CLW

200-MW-1 Miscellaneous Waste GrouD Miscellaneous Waste

200-IS-1 Tanks/Lines/Pits/Boxes Waste
Grout) Tanks/Lines/Pits/Boxes Waste
200-ST-1 Septic Tank and Drain Fields
Waste Grou

Septic Tanks & Drain Fields
Waste

2	 -UR-1 Un lanned Release Waste Grout) Unplanned Release

200-SW-2 Radioactive Landfills and Dumps
G Landfills & Dumps Waste
200-SW-1 Non-Radioactive Landfills and
Dum s Grouri	 I Landfills & Dum s Waste
*Includes 14 other 200 North Waste Sites

The three work plans were submitted to Ecology and EPA in December for the 200-LW-1 300 Area Chemical Laborato ry Waste
Group Operable Unit RI/FS, the 200-PW-1 Plutonium-Rich/Organic-Rich Process Condensate/Process Waste Group Operable Unit
RIFFS, and the 200-MW-1 Miscellaneous Waste Group Operable Unit RIIFS Work Plan, and are undergoing regulato ry review. Each
work plan contained a proposed change request identifying Tri-Party Agreement Interim Milestones. Milestones governing R I/FS
work for these units will be finalized as a part of the regulato ry work plan review process and not as part of the Central Plateau
negotiations.

Modifications/deletions to existing milestones are denoted with ied li t v^trike act, new milestones are shaded.

Milestone Descri ti	 itle Due Date
M-015- Com lete the RI/FS	 r RFI/CMS Process for all Operable 	 nits 12/31/2008

M-015-OOC Complete all 200 Area Non-Tank Farm Operable Unit Pre-ROD Site Investigations
under Agioroved Work Plan Schedules

12/31/2008
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Milestone DeScriptionfritle Due Dat

i t  8iS	 LEFIb ROB
ROB

?d OH 82E ^H
ROD is

Submit 200-CW-1 Gable Mountain PondB Pond and Ditch Cooling Water Group
Feasibility Study, including 216-N-1, 216-N-2, 116-N73, '216-N-4, 216-N-5, 216-
N-6,216-N-7, UPR-200-E-34,600-118,200-N-3,600-254,2607-N, 2607-R,

M-015-38A UPR-200-N-1, and UPR-200-N-2 Past Practice Waste Sites in d R i6 B 9 Pend 03/31/2003
and Submit 200-CW-1 Gable Mountain

l'on,i/B Pond and Ditch Cooling Water Group Proposed Plan/Proposed RCRA
Permit Modification

M-015-39B Submit 200-CS-1 Chemical Sewer Group RI Report 05/31/2004
Submit 200-CS-1 Chemical Sewer Group FS

M-015-39C
and submit 11/30/2005

200-CS-1 Chemical Sewer Group Proposed Plan/Proposed RCRA Permit
Modification

bf-ft5.4elk
Submit 200-CW-5 U Pond/Z-Ditches Cooling Water Group RI Report including

M-015-40B the Past Practice Waste Sites in the 200-CW-2 S-Ponds/Ditches Cooling Water. 05/31/2003
Group, the 200-CW-4 T-Ponds/Ditches Cooling Water Group, and the 200-SC-1
Steam Condensate Group

Submit 200-CW-5 Pond/L Ditches Cooling Water Group FS and Submit
200-CW-5 U Pond/Z Ditches Cooling Water G roup Proposed Plan includinjifiii

M-015-40C Past Practice Waste Sites'in the 200-CW-2 S-Ponds/Ditches Cooling Water Group 10/31/2004
the 200-CW-4 T-Ponds/Ditches Cooling Water Group, and the 200-SC-1,Steatn
Condensate Group

Submit 200-TW-I OU and 200-TW-2 OU RI Repo rt to EPA and Ecology and
includes the Past Practice Waste Sites in the 200-PW-5 Fission Product = Rich 10/30/2002

M-015-41B Process Waste Group.

Submit 200-TW-I OU and 200-TW-2 OU FS and Proposed Plan to EPA and

M-015-41C Ecology.and includes the Past Practice Waste Sites in the 200-PW-5 Fission 03/31/2004
Product-Rich Process Waste Group. The waste site associated with the Hanford

r tot	 a barrier will be addressed by the TW-1	 W-2 Proposed Plan

t t et5.42a Sub 
tit 
MOTW 2 ENJ B aFt A Feasibi l ity Study tit d B aFt A F apose

63 13 tf2884

M-015-43B
Submit 200-PW-2 OU RI Report including the Past Practice Waste Site to the

s 06/30/2004
2	 -PW-4 General Process Waste Group
Submit 200-PW-2 OU Feasibility Study and Proposed Plan/Proposed RCRA

M-015-43C ' Permit Modi fication including the Past Practice Waste Sites in the 200-PW-4 ;	 =, 12/31/2005
General Process Waste Group'
Submit a Proposed Plan to EPA and/or Ecology to conduct remedial action(s) for

M-015-47 % ''' source control at high-risk waste site(s) which includes an engineering evaluation. 6/30/2003
of an engineered surface baff ie .
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